
The British equivalent of the Public Private Partnership (PPP) 
is the Private Finance Initiative (PFI) process. The Smart PFI 
ensures that the public sector client benefits from design 
intelligence at the early stages of the project and that a realistic 
budget is prepared. The Smart PFI process also recommends 
that the public sector appoint an independent client design 
advisor, hired by the government agency, to assist in planning 
the entire procurement process and in the selection of bidders.  

THE SMART PFI OFFERS:

 > a close relationship between the client and the initial
design team, enabling a better understanding of the client’s
requirements, thereby promoting innovation and enhancing
design quality;

 > a greater focus on improving the resourcing of the vital
early design stages;

 > for the public sector client, a thorough understanding of
cost and affordability issues prior to engaging with the
market;

 > less uncertainty for the private sector by having the client
and key user groups/stakeholders sign-off an agreement
that the outline design fully meets its needs;

 > an exemplar design for the private sector to improve upon;

 > value to the client as it prevents the production of multiple,
hugely costly and mainly abortive designs (e.g. reference
design) and costings by the industry;

 > reduced bid costs as the bidding consortia are not required
to invest so much in design;

 > new entrants an opportunity to enter the market. This can
deliver greater competition through reduced bid costs,
times and pre-tender confirmation of affordability;

 > an assurance that the private sector continues to take full
responsibility for the funding, detailed design, construction,
management, maintenance and availability of the facility;

 > an opportunity to retain the original design architects
to continue working with the client and be novated to
the contractor;

 > a competitive selection process for the architect/design
team;

 > a close association between the client and design team to
ensure that the public sector client benefits from design
intelligence at the early stages of the project.

ACTION TO BENEFIT GOOD DESIGN

 > Selection of the concept design team through
a Quality Based Selection (QBS) process.

 > Engage design advice to assist with the design quality
management in contract and brief development.

 > Ensure provision for independent design advice
(Design Quality Team) or design review at key project
milestones.

 > Ensure direct contact between the client and the design
team during the bid stages to define the brief and allow a
design to emerge with adequate stakeholder consultation.
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CASE STUDY: MANCHESTER CIVIL JUSTICE CENTRE

The Manchester Civil Justice Centre is  
a model of Smart PFI, in which the 
design is procured separately from 
the private developer. The Ministry of 
Justice (MoJ) chose the private finance 
initiative (PFI) procurement route to 
ensure delivery of a high quality building. 
They tailored the PFI process and made 
the necessary interventions to allow 
the quality of the design to be the most 
important consideration. MoJ appointed 
two architectural advisers, former Royal 
Fine Art commissioner Ian Ritchie, 
(acting as the design champion for the 
project) and Paul Rynsard of Feilden 
& Mawson for functionality issues.

Although the standard PFI route means 
choosing a developer team that already 
includes an in-house architect, in this 
case the client wanted direct control over 
the selection of the architect separately 
from the developer team. So it adopted 
one of the elements of a traditional 
procurement route – procuring the 
designer separately from the contractor, 
and ran an open design competition 
to find the right design partner. 

T he international competition attracted 
more than 100 entrants. Three were 
invited to submit designs for a fee of 
£75,000 each. As well as the winning 
team Denton Corker Marshall (DCM), 
there was Richard Rogers Partnership 
and Pringle Richards Sharratt. The 
quality of detailed design was fixed 
by commissioning the architect to 
complete detailed design to RIBA Stage 
E before the development contract was 
signed with Allied London. The project, 
unlike a PPP carried no continuing 
requirement for facilities management.  
It allowed greater innovation because 
the architect could work directly with 
stakeholders/government to maximise 
efficiency, rationalise stakeholder 
demands, avoid cross-probity line issues 
with consortia, get a better architect 
through QBS and better documents 
to protect government at contract 
stage. The Civil Justice Centre sought 
to embed all the principles of Smart 
PFI, delivering the best design and a 
positive relationship with the client. 

KEY STRATEGIES THAT HELPED 
TO PROTECT THE DESIGN 
INTENT INCLUDED:

 > Retaining the original design 
architects, DCM, to continue working 
with Government and then to be 
novated across to the developer. This 
helped avoid money being wasted on 
reference designs.

 > A paid competition process, detailed 
design intelligence at the early 
stages of the project and a realistic 
budget.

 > The appointment of an architectural 
adviser by the client as design 
champion. The client requesting 
sketches by DCM that illustrated 
clearly the detailed design elements. 
This strategy helped to avoid 
common concerns in PFI about 
the loss of quality in the finer 
details of the finished building. 
The sketches were used during 
discussions to appoint the design 
contractor. This arrangement built 
a strong foundation for partnership 
on the procurement route between 
developer and architect, ensuring 
that everyone in the team knew 
exactly what they would be expected 
to deliver - and to what standard. 

CONSTRAINTS:

 >  The main risk for DCM was taking 
the project through to RIBA Stage 
E before a contract between the 
Government and builder, Bovis Lend 
Lease, had been signed. At that 
stage the Government had signed 
off on 60% of the building cost with 
40% left for the builder to price as a 
Guaranteed Maximum Price (GMP).

 > Denton Corker Marshall were 
novated to the builder when design 
documentation was 10–15% 
complete and as a result there was 
a lot of back-of-house detailing 
completed under the builder, that 
was susceptible to change.

The Manchester Civil Justice Centre has been 
honoured with more than 20 awards including a 
Royal Institute of British Architects’ (RIBA) National 
Award for Architecture and the Australian Institute of 
Architects’ Jørn Utzon Award for Most Outstanding 
Work of International Architecture. Reviewing the UK’s 
best buildings for the first decade of the 21st century, 
internationally respected architecture and design 
magazine Blueprint named it in the top 10.

 

Architect: Denton Corker Marshall 

Client: Her Majesty’s Court Service, UK 
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